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1. Enclosure (1) is the Monthly Status Report for the month of February 1992 on the Remedial
Investigation/Feasibility Study (RI/FS) at the Naval Air Station (NAS), Alameda.

2. For further information regarding this matter, please contact Mr. Wing Wong, Code 1811WW,
(415) 244-2537.

LOUISE T. LEW
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

FEBRUARY 1992

1. Progress During this Reporting Period:

Phases 5 and 6 RIFFS(SWAT)
* The Navy's contractorsPRC Environmental Management (PRC) and James M.

Montgomery Consulting Engineers (JMM) performed project managementand
maintenance activities for the third quarterof groundwatersampling, which was
completed on February 8, 1992.

* The first and second quartergroundwater sampling datawere reviewed to help
determine the course of action to be taken on the aquifer test wells and study. The
recommendations are being compiled.

* Chemical data were sorted and preliminarytables were generated. These tables are
being reviewed and put into a draft format. The Navy's contractoris assessing the
QC data batches for chemical analyses performed to date.

* The work plan for the tidal influence studyand the draft geophysics report are being
prepared by the Navy's contractor.

Phases 2B and 3 RIFFS
* The Navy is reviewing the draft data summaryreportfor Phases 2B and 3 of the

remedial investigation.

Phase 4 Ecolo_cal Assessment Study
* The Navy is awaiting concurrence on the Final Ecological Assessment Work Plan

from the regulatory agencies.

Well Decommissioning
* The Navy is awaiting comments for the Well Decommissioning Report from

the regulatory agencies.

Intermediate M_inten_ce F_ility_ (IMF3 Site Removal Action
* The Navy met with the Department of Toxic Substances Control (DTSC) on

February 12, 1992 to discuss the IMF Field Investigation Report.

2. Meetings and Reports During this Progress Period:

MEETINGS
* A Technical Review Committee (TRC) meeting was held at the DTSC office in

Berkeley on February 7, 1992.

,RgPORTS
* None

ENCLOSURe:(_l)



3. Problems Encountered and Resolutions:

Phases 5 and 6 RIFFS(SWAT)
* Drummed wastes are being stored near the staging area. The Navy has issued a

contract task order for the characterization of the wastes.

Phases2Band3RI/FS "
* JMM encountered difficulties in transferring Phases 1 and 2A analytical data from

Canonic.

IMF Site Removal Action
* At the February 12, 1992 meeting, the DTSC requested that the Navy conduct

additional soil and groundwater at the IMF Site. The Navy agreed on several field
approaches, such as installation of an additional groundwater monitoring well
downgradient and immediately adjacent to boring B-7. The DTSC indicated that
they will formally request in writing that additional field work be performed.

4. Meetings and Reports Scheduled for March 1992:

* None

REPORTS
* None

5. Activities Planned for March and April 1992:

Phases 5 and 6 RIFFS(SWAT)
* The Navy's contractor will perform characterization of the investigative derived

wastes.
* Recommendations for the tidal influence study and an aquifer pump test will be

reviewed.

Phases 2B and 3 RIFFS
* The Navy will submit the data summary report for Phases 2B and 3 to the

regulatory agencies. The Navy's contractor will prepare work plan addenda for
additional field work.

Phase 4 EcoloNcal Assessment Study
* FoUowing receipt of agencies' concurrence on the Final Ecological Assessment

Work Plan, the Navy will begin contractual actions for the field work.

IMF Site Removal Action
* The Navy will conduct additional field sampling at the IMF Site.
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